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 Mountainview Power Company, LLC the owner/operators of the Mountainview Power 
Project, has requested to modify the timing for completion of the color treatment application of 
the power plant from prior to the first turbine roll to 90 days after the start of commercial 
operations.  The modification will allow Mountainview Power Company, LLC to complete 
commissioning activities and begin commercial operations four months sooner.  
 

STAFF RECOMMENDATION 
 The Energy Commission staff reviewed the petition and find that it complies with the 
requirements of Title 20, Section 1769(a) of the California Code of Regulations and recommends 
approval of Mountainview Power Company, LLC’s petition to modify the Mountainview Power 
Project and amend the related Condition of Certification. 
 
COMMISSION FINDINGS 
 Based on staff’s analysis, the Energy Commission concludes that the proposed change 
will not result in any significant impact to public health and safety, or the environment.  The 
Energy Commission finds that: 
 

o The petition meets all the filing criteria of Title 20, section 1769(a) of the California Code 
of Regulations concerning post-certification project modifications. 

o The modification will not change the findings in the Energy Commission’s Final Decision 
pursuant to Title 20, section 1755. 

o The project will remain in compliance with all applicable laws, ordinances, regulations, 
and standards, subject to the provisions of Public Resources Code section 25525;  

o The Change will be beneficial to the project owner because it will allow for flexibility in 
the commissioning schedule, earlier commercial operations resulting in a small reduction 
in project costs. 



August 24, 2005 
Page 2 
 
 

o The change is based on information that was not available to the parties prior to Energy 
Commission certification in that the specifics of engineering and the construction schedule 
were not known at that time. 

 
CONCLUSION AND ORDER 
 The California Energy Commission hereby adopts Staff’s recommendations and approves 
the following change to the Mountainview Power Project Decision.  New language is shown 
double-underlined and bolded, and deleted language is shown in strikeout. 
 

CONDITION OF CERTIFICATION 
VIS-1: Prior to first turbine roll, The project owner shall treat the project structures, buildings, 
and tanks in appropriate colors or hues that minimize visual intrusion and contrast by blending 
with the surrounding landscape, and shall treat those items in a non-reflective finish. A specific 
treatment plan will be developed for CEC approval to ensure that the proposed colors do not 
unduly contrast with the surrounding landscape colors. The plan will be submitted sufficiently 
early to ensure that any precolored buildings, structures, and linear facilities will have colors 
approved and included in bid specifications for such buildings or structures. 
 

Protocol: The project owner shall submit a treatment plan for the project to the California 
Energy Commission Compliance Project Manager (CPM) for review and approval. The 
treatment plan shall include: 

 
•  Specification, and 11” x 17” color simulations, of the treatment proposed for use on 

project structures, including structures treated during manufacture; 
•  A list of each major project structure, building, and tank, specifying the color(s) 

proposed for each item; 
•  Documentation that a non-reflective finish will be used on all project elements 

visible to the public; 
•  A detailed schedule for completion of the treatment; and,  
•  A procedure to ensure proper treatment maintenance for the life of the project. 

 
If the CPM notifies the project owner that revisions of the plan are needed before the CPM will 
approve the plan, the project owner shall submit a revised plan to the CPM. After approval of the 
plan by the CPM, the project owner shall implement the plan according to the schedule and shall 
ensure that the treatment is properly maintained for the life of the project. For any structures that 
are treated during manufacture, the project owner shall not specify the treatment of such 
structures to the vendors until the project owner receives notification of approval of the treatment 
plan by the CPM. The project owner shall not perform the final treatment on any structures until 
the project owner receives notification of approval of the treatment plan from the CPM. The 
project owner shall notify the CPM within one week after all pre-colored structures have been 
erected and all structures to be treated in the field have been treated and the structures are ready 
for inspection. 
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Verification: At least 60 (sixty) days prior to ordering the first structures that are color treated 
during manufacture, the project owner shall submit its proposed plan to the CPM for review and 
approval. 
 
If the CPM notifies the project owner that any revisions of the plan are needed before the CPM 
will approve the plan, within 30 days of receiving that notification, the project owner shall 
submit to the CPM a revised plan. 
 
Not less than thirty (30) days prior to Within ninety (90) days after the start of commercial 
operation, the project owner shall notify the CPM that all structures treated during manufacture 
and all structures treated in the field are ready for inspection. 
 
The project owner shall provide a status report regarding treatment maintenance in the Annual 
Compliance Report. 
 
 
IT IS SO ORDERED. 
 
Dated: August 24, 2005   STATE ENERGY RESOURCES    
      CONSERVATION AND 
      DEVELOPMENT COMMISSION 

 
 
 

             
      JACKALYNE PFANNENSTIEL 
      Vice Chair   


